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POLREP 33
PAIMERTON ZINC NPL SITE
PAIMERTON BOROUGH, CARBON CO., PA 18071

ATTN: CHARLIE KLEEMAN
ce: FRED MACMILIAN

I. ‘SITUATION (AS OF 24 MAY 1996)
EVENT: ROUTINE REMOVAL OPERATIONS

a. PALMERTON INTERIM REMOVAL ACTION SITE OPERATIONS
CONTINUED THIS PERIOD (20 MAY THROUGH 24 MAY) WITH
EXTERIOR CLEANUP WORK AT THREE LOCATIONS.

B. COSTS TO DATE (DATES)

' UTILIZED CEILING
EPA DIRECT 05/24/96 $ 77,096 $ 83,800
EPA INDIRECT 05/24/96 $ 142,724 -] 150,000
OTHER 05/24/96 $ 175,071 $ 200,000
TAT 5/24/96 $ 301,672 $ 400,000
ERCS 5/24/96 $ 2,031,197 $ 2,400,000
UNALLOCATED $ 344,538
TOTAL - $ 2,727,760 $ 3,628,338
Cc. TALLY
1996 TOTAL
LOCATIONS SAMPLED 19 229
EXT. STARTED 5 63
EXT. COMPLETED 5 ' 63
INT. STARTED 0 66
INT. COMPLETED 0 66

D. THE LEVEL OF COMMUNITY INTEREST CONTINUES TO SUGGEST THAT
ADDITIONAL FUNDING WILL BE NEEDED TO COMPLETE ANTICIPATED
WORK. ADDITIONALLY, TAT COSTS FAR EXCEEDED ANTICIPATED
AND AVAILABLE FUNDING. THE ADDITIONAL FUNDING REQUEST WAS
SUBMITTED TO REGIONAL MANAGEMENT 13 MAY 1996.

E. SATA CONTRACTOR COMPLETED A ROUND OF ENVIRONMENTAL
SAMPLING DURING THIS PERIOD. SAMPLES WERE COLLECTED FROM
19 LOCATIONS AND DELIVERED 23 MAY 1996 TO WESTON
ANALYTICAL LABORATORY, LIONVILLE, PA. SAMPLE RESULTS ARE
DUE 7 JUNE TC BE FOLLOWED BY LETTERS TO THE RESIDENTS.

F. EXTERIOR WORK CONTINUED ADJACENT TO THE OFFICES OF HRD
ATONG TRANKLIN AVE. RESTORATION ACTIVITIES WERE
PHOTOGRAPHED BY THE SAME INDIVIDUAL WHO FOLLOWS THE CREW
FROM IOCATICN TO LOCATION.

G. DOCUMENTED HERE IS A RECOMNDA.TION FROM ATSDR (A 22 JAN

96 IN RESPONSE TO A REQUEST FROM THE 0SC) TO AGAIN
CONSIDER LOWER TARGET CONTAMINATION LEVELS FOR SENSITIVE
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AREAS (E.G., PLAY AREAS}. AS STATED IN THE 12 APRIL 1993
HEALTH CONSULTATION, ATSDR BELIEVES THAT THE INTERIM
REMOVAL ACTION CLEANUP LEVELS MAY NOT BE PROTECTIVE IN
ALL SITUATIONS. THE OSC HAS AND WILL CONTINUE TO
CONSIDER LOWER TAGRET LEVELS IN SENSITIVE SITUATIONS.

IT. ACTIONS TAKEN

A-

B.

EXTERTOR' CLEANUP OPERATIONS WERE COMPLETED AT ALL
LOCATIONS THIS PERIOD WITH SOD, MULCH, AND/CR STONE.

OSC TOWLE CONTINUED TO ACCEPT REQUESTS FOR SAMPLING. AS
POSSIBLE, THESE LOCATIONS WERE ADDRESSED BETWEEN 20 AND
23 MAY. HOWEVER, ANOTHER SAMPLING EVENT WILL BE
NECESSARY SINCE SOME ORIGINAL LOCATIONS COULD NOT BE
COMPLETED AND ADDITIONAL LOCATIONS WERE ADDED.

OSC TOWLE CONTINUED TO SCHEDULE PROPERTIES FOR CLEANUP.
THUS FAR, CLEANUPS ARE SCHEDULED THROUGH THE WEEK OF 24
JUNE.

SATA CONTRACTOR AND OSC REDEVELOP SITE FILE DOCUMENTATION
TO BE COMPATIBLE WITH EXISTING FIELD COMPUTERS. ALL DATA
IS TO BE TRANSFERRED.

IIT. FUTURE ACTIONS

CONTINUE SITE CLEANUP ACTIVITIES AT ELIGIBLE RESIDENCES.

CONTINUE COORDINATION OF AND SCHEDULING OF RESIDENTIAL
CLEANUPS.

AWAIT ANALYTICAL RESULTS AND MAIL RESULTS TO RESIDENTS
ALONG WITH DETERMINATION OF ELIGIBILITY.

MICHAEL TOWLE, 0OSC
EPA REGION III
PHILADELPHIA, PA
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